

#	Description/Date	September							September							September							
		MON	TUE	WED	TUR	FRI	SAT	SUN	MON	TUE	WED	TUR	FRI	SAT	SUN	MON	TUE	WED	TUR	FRI	SAT	SUN	
		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	
1	Assessment Design Phase																						
1.1.	Finalization of the proposal																						
1.2	Recruitment of Local Researcher																						
1.3	Training of Local Researcher																						
1.4	Selection of the international panel reviewers (2)																						
2	Assessment methodology (research plan, guidelines)																						
2.1	Preparation of assessment design and methodology																						
2.2	Preparation of research plan																						
2.3	Preparation of the key questions and guidelines for the interviews																						
3	Desk Research																						
3.1	Initial Assessment of commitments																						
3.2	Comprehensive desk research in the area of the Open Parliament																						
4	Data collection Phase																						
4.1	Scheduling and recruitment of the respondents																						
4.2	Conduct key informant interviews with representatives of multi-stakeholder forum, key implementing bodies and interested parties																						
4.3	Conduct focus group discussions with citizens potentially benefiting the results of the commitment																						
5	Data analysis																						
5.1	Preparation of detailed notes and transcriptions of the interviews																						
5.2	Thematic Analysis of the qualitative data																						
6	Reporting																						
6.1	Preparation of the first draft of the assessment report																						
6.2	Sharing the first draft report for the peer-review																						
6.3	Reviewing and updating the report based on the comments from the peer-review																						
6.4	Sharing the assessment report to the multistakeholder forum																						
6.5	Reviewing and updating the report based on the comments from the Forum																						
6.6	Sharing the assessment report for public comments																						
6.7	Finalization of the assessment report																						
6.8	Publishing the final version of the assessment report in English together with																						

